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104.01 PARTNERING 
Partnering promotes communication between the Idaho Transportation Department (ITD) and 
the Contractor, and is used to identify and promote reciprocal goals.  The objectives of 
partnering include: 

 Complete projects within budget and on schedule. 
 Increase responsiveness and timeliness of decisions. 
 Improve problem solving. 
 Reduce paperwork and rework. 
 Eliminate litigation. 

The backbone of partnering is the development of a win-win relationship between ITD and the 
Contractor that discourages gain by one at the other's expense.  However, partnering does not 
mean a waiving of contract plans and specification requirements.  The majority of ITD's projects 
now include a voluntary partnering specification.  To implement this partnering specification, 
ITD's Resident/Regional Engineer and the Contractor’s Project Manager jointly plan a 
Partnering Workshop.  The Partnering Workshop should be held within thirty (30) days after the 
Notice to Proceed and before the Preconstruction Conference. 

Workshop Location and Length 
The workshop should not be held at ITD's District office or the Contractor’s office, but rather at 
a neutral location such as a local hotel conference room, or a restaurant's banquet facility.  
Simple projects typically require ½ a day; complex projects with many issues may require 1½ to 
2 days. 

Workshop Attendees 
All stakeholders (someone who has a vested interest in the successful completion of the project) 
should be invited.  Attendees will vary depending upon the project, but should be the key people 
or the decision-makers in an organization.  Possible workshop attendees include: 

Contractor Project Staff Contractor Management 

ITD Construction Staff ITD Design Staff 

ITD Management Subcontractors 

Suppliers Design Consultants 

Government Agencies (FHWA, Forest Service, Cities, Indian Communities, Etc.) 

Facilitator 
The selection of the Workshop Facilitator is critical to the workshop's success.  Consideration 
may be given to bringing in an outside facilitator on large and/or complex projects to further 
reinforce the "neutral ground" framework.  Contact the Construction section for facilitator 
references. 

Cost 
ITD and the Contractor will equally share the cost of the partnering workshop, including renting 
meeting space, providing lunch or refreshments, and hiring the facilitator. 
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Workshop Agenda 
Six major elements in a Partnering Workshop are: 

1. Introduce each partner.  Discuss job relationship and responsibilities. 

2. Develop mission statement, goals, and objectives.  Establish mutually agreed-upon 
goals and measurable objectives, e.g., completing the project on time or ahead of 
schedule, setting safety, cost, or quality goals. 

3. Identify problems, issues, or opportunities for the project. 

 Project opportunities/alternatives -- Detour instead of staged construction could 
save time and costs. 

 Prioritize issues and develop action plans that define the issue, the person 
responsible for the solution, and the date the solution is required. 

4. Develop problem resolution/escalation process.  Identify authority levels, timelines for 
decisions, and who is responsible for what types of decisions.  Define the relationship of 
all parties (i.e., consultant designers, other agencies, utility companies, etc.)   

Problem resolution should be at the lowest level.   
If no agreement can be made, immediately escalate to the next level.  

No decision or ignoring the problem is not acceptable. 

 

5. Develop an evaluation process and an evaluation form.  Base the items to be 
evaluated on the project goals (e.g., project goal - speed up the review process of shop 
drawings).  Use a rating system of 1 (poor) to 5 (good), with space for comments.  Each 
stakeholder should evaluate the project every thirty to sixty (30 to 60) days or as 
determined by the project team.  The Contractor’s management and ITD management 
should review and take corrective action, if required. 

6. Sign a charter that has the mission statement and common goals (see Exhibit 104.01-1). 

Monitor Progress 
Hold follow-up workshops to address problem areas or issues that hinder successful 
performance and to reiterate the project goals and objectives.  The Contractor’s project staff and 
ITD construction staff should hold follow-up sessions on a weekly basis.  The Contractor 
management and ITD management should meet on a monthly basis or as adjusted by partner 
agreement. 

Remember a partnering agreement does not waive  
the terms of the contract nor change the plans or specifications. 
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104.02 VARIATION IN QUANTITIES 
 

Contract bid item quantities are estimated and subject to variation during construction.  The 
Engineer may increase or decrease quantities as necessary to complete the project.  The 
percentage of completion of items should be checked at each progress estimate.  If it appears 
that an item will vary by more than 25%, then the contract unit price should be evaluated for 
reasonableness.  If the price is not reasonable (i.e too high), the Engineer should request a price 
adjustment justification from the Contractor.  The Contractor also has the right to request a price 
adjustment when quantities vary by more than 25% subject to the limitations of Subsection 
104.02.   

Quantity Variation – With Price or Contract Time Adjustment 
If a quantity variance requires a price or contract time adjustment, a change order must be 
written to make the adjustment.  See Section 104.03.  If the Engineer and the Contractor cannot 
agree to a price adjustment, the Engineer may establish a price for the work or price it on a force 
account basis per Subsection 109.03. 

Quantity Variation – Without Price Adjustment 
If the Engineer determines the contract unit price is reasonable, and the Contractor has not 
requested a price adjustment, then work  will continue at the contract unit price.  Agreement to 
continue at the contract unit price should be agreed to by the Contractor and documented in 
writing.  A sample form for documenting agreement to continue work at contract price or for 
requesting a price adjustment is shown in Figure 104.02-1.  The sample form may be modified 
as needed by the Engineer. 

ITD-2243 Quantity Variation Request (QVR) 
If neither a price nor contract time adjustment is required, then a QVR (ITD-2243) shall be 
initiated when there is an increase or decrease in any one item of $50,000 or more from the 
authorized amount.  The QVR shall be prepared by the Engineer and sent to the District 
Engineer.  The District Engineer must ensure that quantity variations are reported in a timely 
manner. 

 

The District Engineer has final authority to approve QVRs; however, prior approval by FHWA 
for QVRs greater than $100,000 on full oversight projects is required.  The Construction section 
will obtain and document FHWA prior approval on the ITD-2243.   

 

QVRs shall be numbered consecutively, beginning with number 1, for each contract.  QVRs 
shall be numbered separately from change orders.  The reason for the quantity variation shall be 
explained on the ITD-2243.   

 

The District shall submit two original signed copies of the ITD-2243s to the Construction 
section.  The Construction section will prepare copies and distribute appropriately.  Where local 
units of government are involved, their approval shall be indicated on the ITD-2243.
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The above $50,000 rule also applies to new contract items established by change order.  For 
Contract items listed as contingency amounts to be paid for by force account, no QVR is needed 
for overruns of the estimated amount unless it exceeds $50,000. 

FHWA Prior Approval of QVRs 
On full federal oversight projects, FHWA must approve quantity variances for bid items over 
$100,000.  The ITD-2243 must be submitted well in advance of the actual time that quantities 
increase.  The Construction section will submit the completed ITD-2243 to FHWA to obtain 
prior approval.   

 

Failure to obtain advance approval will jeopardize federal-aid 
funding. 
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File 
Project No.

From: Resident Engineer
Location : Idaho Transportation Department

To:

Item No.:
Item :

Subject : Bid Quantity Variance

The above item is in excess of 125% of authorized quantity.  Please review this item to determine if an
adjustment to the contract unit price is warranted in accordance with subsection 104.02.

Signed: Date:

Contractor Response:

 

Signed: Date:

Justification for price adjustment or continuing at contract unit price :

Agree to continue work on this item at contract unit price

An adjustment to the contract unit price (plus or minus) for this item is warranted (explain below)

Quantity Variance

Excess of 125%

Less than 75%
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104.03 CHANGE ORDERS AND EXTRA WORK 
The Engineer has the right to make changes in the work or add extra work within the general 
scope of the contract.  

Advance approval of the ITD-02317, Record of Change Order Authorization, shall be given by 
the person who has been delegated the approval authority by the Chief Engineer.  (See Change 
Order Approval Authority Table).  The only signature required on an ITD-02317 is that of the 
approval authority. 

When the Contractor proposes a change to the contract, the Contractor will complete and submit 
the ITD-02884, Request for Change (RFC), to justify the change along with any other 
information requested by the Resident Engineer.   

 

Contractor-requested changes should be evaluated for merit based on 
whether it is a benefit to ITD and the taxpayers.  

 

The Contractor is required to supply specific information to the Engineer regardless of whether 
the change is initiated by either the Department or the Contractor.  Refer to specification 
subsection 104.03 for requirements.  All requests by the Department to the Contractor should be 
made in writing and include a specified time for when the information is to be returned.   

   

The Contractor cannot be held responsible for any delays in work or 
additional costs if a specified time for when the information is to be 

submitted has not been included in the request letter.  

 

Submit a separate Change Order for each individual change or operation and include all items of 
work, adjustment, changes in plans or specifications, etc. to entirely cover the new work.  If the 
new work includes contract items at contract prices, include this information in the Change 
Order.  Do not wait to cover these items by a Quantity Variation Request (QVR).  Do not include 
other work items or changes that are unrelated.  

For example, a condition may arise where a change in specifications on 
crushed aggregate is warranted and a price adjustment is needed on this item.  
At the same time, an unplanned pipe must be installed at a particular location 
and there is no contract bid price for the pipe.  Both conditions require a 
Change Order; however, they are entirely unrelated, so each must be 
submitted on a separate ITD-00400.   

. 
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Extra Work 
The Engineer may add extra work if necessary to satisfactorily complete the project.  Extra 
work is documented on a Change Order.  An agreed upon unit price for extra work is generally 
negotiated.  If agreement cannot be reached on a price, the Resident Engineer has the option of 
establishing a price or may do the work on a Force Account basis.  The Contractor may object 
and claim as to the method of pricing; but would bear the burden of proof that the price was 
unfair. 

Force Account for extra work is most suitable where quantities and/or the nature of the work 
make it difficult to agree upon a price, or where the Contractor and the Engineer cannot agree 
on a price.  Avoid having extra work or changed work done by Force Account, if possible.  Use 
Force Account only when the nature of the work makes it impossible to arrive at an agreed 
price, or when detailed records are needed, such as on potential claim issues.  Justification for 
using Force Account must be addressed on the ITD-02317. Use a contingency amount (CA), 
NOT lump sum (LS) when the actual cost cannot be reasonably estimated. 

The prime contractor is entitled to administrative fees per subsections 104.03 and 109.03 (7) for 
extra work performed by a subcontractor. This is a one time fee regardless of the number of 
subcontractors. 

Refusal to do extra work 
In the event a contractor refuses to perform work proposed by the Engineer, the contractor 
should be asked to document this refusal and state the justification for refusal. Contact the 
Construction Section immediately as this may constitute breach of contract. 

Funds Availability 
Prior to submitting an ITD-00400, Change Order, for execution by the proper authorities with 
ITD and the Contractor, the necessary funds must be available for the proposed change.  
Availability and the source of the money will be determined and the proper forms, transfers, etc. 
made prior to execution of the Change Order. 

Authorization for Changes or Extra Work (ITD-02317) 
Generally, the ITD-02317, Record of Change Order Authorization, is the written justification for 
a Change Order and falls into one of the following categories: 

• Compliance with the plans or specifications is either impossible or impractical.  

• A product equal to the one specified can be obtained at a savings.  

• A product better than the one specified can be obtained at no additional cost. 

• An increase in cost that can be justified such as an improvement in safety or aesthetics. 

• Extra or deleted work. 

An ITD-02317 is prepared in the District and transmitted to the Construction section by 
electronic mail. Supporting documentation may be transmitted by fax or regular mail.  The 
electronic mail shall be treated as the original.  No follow-up submission of a “hard copy” is 
required.  After the ITD-02317 has been reviewed in the Construction section, an appropriate 
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number of copies will be made and distributed by the Construction section as necessary.  Any 
special distribution desired by the District should be noted on the ITD-02317.  

Any additional comments added to the ITD-02317 at headquarters will be included, as 
appropriate, on the ITD-00400 Change Order. 

Processing the ITD-02317, Record of Change Order Authorization 
The ITD-02317 should be completed so that the reason and necessity for the change is evident. 

The District prepares the ITD-02317 for all changes originating at the District regardless of cost 
or nature of the change and requires prior consultation according to the approval authority table. 

The Construction Section will prepare the ITD-02317 for changes originating from headquarters 
Sections or FHWA.  Changes noted with an asterisk (*) on the Change Order Approval 
Authority Table shall have prior approval of FHWA on all full Federal Oversight projects.  
Changes marked with a plus symbol (+) shall have prior approval of the FHWA on all Federal-
Aid projects.  FHWA will document their prior approval on a FHWA 1365 form and provide a 
copy to the ITD Construction section for inclusion in the project file.  The degree of federal 
involvement will be shown in the contract documents.   

The ITD-02317 that is prepared for Minor Change Orders (MCO’s) requires prior consultation 
and recommendation from the District Engineer and will be processed the same as any other 
ITD-02317 to maintain proper records.  

The ITD-02317 should include the following: 

1. A description of the work to be performed including the reasons why the work is 
necessary. 

2. The materials that are to be incorporated into the work and any materials testing 
requirements (if applicable). 

3. The construction requirements as to how the work is to be performed. 

4. A method of measurement for quantifying the work that is to be performed and accepted 
by the Engineer. 

5. Pricing, including the basis of payment stipulating how the contractor is to be paid and 
how the pricing was verified and determined to be reasonable. 

6. Contract time accounting including the reasons for any time adjustments and the method 
used to determine validity.  An analysis of impacts to the project schedule’s critical path 
is necessary. 

7. Attachments as applicable (e.g. specifications, drawings, RFCs). 

As a minimum, the above six elements shall be approved prior to the performance of extra work 
through the issuance and approval of the ITD-02317, Record of Change Order Authorization.   

When changes and extra work are to be performed after substantial completion or with interim 
completion dates, a method of time accounting to control the duration of the work will be 
required to be specified in the Change Order. The change order must address liquidated 
damages. 
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Any change involving environmental aspects of the project shall be made only after obtaining 
approval from those having authority for the environmental document.  Similarly, changes that 
might affect the operations of Ports of Entry (POE) should be made only after consultation with 
the POE Manager.  The person(s) consulted with and consultation dates must be completed on 
the ITD-02317 to advise management that appropriate specialists have been brought into the 
decision-making process for the change.  Discussion with the specialists should include all 
elements of the proposed change including cost and time.  For example, while the proposed 
change may have technical merits, high cost impacts may negate any benefits incurred.    
Specialists may include, but are not limited to: 

 The Designer 

 District and Headquarters Materials 

 District and Headquarters Traffic 

 The Bridge Section 

 District Environmental Planner 

 The Environmental Section 

 Roadway Design 

 The Legal Section 

 The Construction Section 

 The Utility Section 

 

If verbal approval of the ITD-02317 is obtained, the name of the individual giving verbal 
approval and the date of said approval should be shown in the "discussed with ________" 
column.   

Changes or extra work must be approved prior to doing the work. 

If an ITD-02317 is found to be in error or require revision, a new ITD-02317 must be prepared.  
The new ITD-02317 must contain a statement to the effect that it supersedes or revises the 
previous ITD-02317 dated ________. 

Change Order (ITD-00400) 

Because a Change Order modifies or supplements the contract, it must be written in a clear, 
concise, and explicit manner that can be readily interpreted by anyone not familiar with the 
work.   

An ITD-00400, Change Order, is required for all changes to the contract that: 

• Significantly alter the quantity of work or working methods,  

• Add/subtract work (other than quantity overruns/underruns that are not significant), 

• Change specifications, 

• Change plans, or  
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• Any other item spelled out in the contract as altered by ITD. 

Additional considerations as to the need for a Change Order are:   

 Generally, a Change Order is not necessary if prices are already established in the 
contract. 

 Where specifications permit the purchase of materials left on hand at invoice cost, the 
invoice costs will normally be considered as stipulated costs and a Change Order is not 
needed.   

 That a Change Order is required to purchase surplus aggregate since this price will have 
to be negotiated (normally a NON-PARTICIPATING Change Order).  

When the proper authorities have executed the Change Order, the document becomes a 
supplemental agreement to the contract and carries the same legal force as the original contract.  

Issuance of an Avoid Verbal Order (AVO) for a Change Order 
If the change order has not yet been fully executed, the order given to the Contractor to proceed 
with the changed, deleted,  or extra work should be given in writing by using an Avoid Verbal 
Order (AVO).  The order given by the Engineer must be clear and concise for the work to be 
performed, along with the method of measurement and basis of payment.  The AVO may be 
hand written, provided it is legible. 

 When form, ITD-2055, AVOID VERBAL ORDER/SPEED LETTER (AVO) is used to give 
instructions or messages to the contractor, the following procedure should be used: 

• The message is to be prepared by ITD and signed by the person representing ITD.  The 
contractor’s representative receiving the message is to also sign the AVO. 

• The yellow copy remains with the contractor’s representative; the Resident retains the 
white and pink copies.  A copy of the original white copy is to be sent to the contractor’s 
home office to ensure their management is aware of this communication. 

The purpose for these instructions is to make sure the contractor officially acknowledges receipt 
of an AVO by requiring a signature of the Contractor’s representative and a “hard copy” 
transmitted to his main office by the Resident Engineer for documentation purposes.  Claims 
investigations have revealed, in too many instances, that no record is available confirming the 
contractor received the AVO’s.  The contractor’s representative’s signature and date of receipt 
are very important.  

 
The AVO must be signed by the Contractor.  

  

 

Examples of AVOs are at the end of this section (Example 104.03-1 and 104.03-2). 

 

Changes to Project Documents 
When hand written changes are made to project documents, for example the ITD 002317, 
Record of Change Order Authorization, it is important that the person who makes the change/s 
provide documentation of that change through an initial and date next to the change. Virtually 
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every document we produce has the possibility of ending up as evidence in a dispute. Proper 
identification of the person making a change, and the date of that change are critical to our 
record keeping process and authenticity of the document. Also keep in mind that changes made, 
by ITD, to a document after signature by the contractor may present additional problems in 
terms of legality.  

Change Order Approval Authority Table 
The Change Order Approval Authority Table designates approval authority for the various types 
of changes.   
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CHANGE ORDER APPROVAL AUTHORITY TABLE 

Item 
No Type of Change Approval Authority In Consultation With 

1* Changes in the geometry of a roadway section (including revisions involving addition, deletion, relocation, or 
structural design of major structures, alignment, or typical section on main roads, ramps, and frontage roads or 
cross roads. 

Construction Engineer Roadway Design Engineer 
Traffic Engineer, Bridge Engineer, 
Materials Engineer 

2* Revisions in conflict with approved standards including new technologies for which no standards have been 
approved. 

Construction Engineer Discretionary 

3* +  Changes in approved access provisions (Interstate and NHS routes). Construction Engineer Deputy Attorney General 
Right of Way Manager, Traffic Engineer, 
FHWA 

4* Change in specifications, including type or quality of materials and work allowed to remain in place. Construction Engineer Appropriate Section Manager 

5* Claim settlements, including negotiated settlements         $25,000
           $100,000
           $500,000
         >$500,000 

Resident Engineer 
District Engineer 
Construction Engineer 
Chief Engineer 

District Engineer, Claims Engineer 
Construction Engineer, Claims Engineer 
Assistant Chief Engineer (O) 
Discretionary 

6* + Changes, which would result in elimination of, or delay to, environmental mitigation measures and commitments 
on Federal-Aid and State-funded projects covered under a FHWA-approved environmental document. 

Construction Engineer Roadway Design Engineer 
Environmental Manager 
FHWA 

7* Changes or extra work resulting in an increase or decrease in costs exceeding       $100,000
            $500,000
         $1,000,000 

Construction Engineer,  
Assistant Chief Engineer (O)  
Chief Engineer 

Discretionary 

8* + Changes in contract plans beyond the general scope and intent of the original contract. Assistant Chief Engineer (O) Discretionary 
FHWA 

9* Extension of contract time.         0-5 days
         >5 days
(Individual time extensions that are > than 5 days or when cumulative time extensions   >10 days 
exceed 10 days require FHWA approval on full oversight projects.) 

 
 

District Engineer 
Construction Engineer 
FHWA 

Discretionary 

10 Utility and Railroad Change Orders Construction Engineer  Utility Engineer

11 Engineering errors (a participation determination will be necessary). District  Engineer Construction Engineer 

Discretionary 

12 All changes and extra work not included under 1-10 above and which involve costs between (-$100,000) to (-
$25,000) and $25,000 to $100,000 

District Engineer Construction Engineer 

13 Minor Change Orders (MCO's) not included under 1-12 above and which involve costs between (-$25,000) to 
$25,000. 

Resident Engineer District Engineer 

* 
+ 
 

Requires FHWA prior approval on full federal involvement projects.   
Requires FHWA prior approval on ALL Federal-Aid Project 

The Construction Section will obtain FHWA approval of Change Orders. 
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Processing the ITD-00400, Change Order  
The Change Order should give:  

1)  Direction to the Contractor of the work to be done or deleted (give the location and 
a clear description of the work to be performed under a main heading);  

2) Construction Requirements if any; 

3) Material Requirements, if any, and including material acceptance requirements if 
applicable; 

4) The method of measurement  and basis of payment (use secondary headings);  

5) Adjustment in contract time (address adjustments at the bottom of the Change 
Order).   

 

Do not include from the ITD-02317 the justifications for, and evaluation of, the change order. 

Every Change Order must address cost (#3) and time (#4) even if it is a no cost Change Order or 
time has not been affected.  Address the time in the narrative of the change order.  In the space 
for adjustment in contract time space (located in the lower left hand corner) state either “See 
Above” or “No Change” as applicable. 

 

The space for adjustment in contract time must be filled in on all Change Orders.  The space 
provides for "time adjustments," not "time extensions."  The contract time can be decreased as 
well as increased if the change warrants a decrease.  

Time adjustments on all contract changes should be considered and resolved at the time the 
Change Order is initiated.  If the change cannot be accomplished concurrently with the 
controlling operations, or affects the critical path, then a time adjustment should be made.   

 Change Orders shall be numbered consecutively, beginning with number 1 for each contract.  If 
the contract covering work involved in a previous change must be amended, a new Change 
Order shall be completed and assigned a new number. 

The date on the face of the Change Orders will normally be the date on which the Contractor 
was ordered to do the work.  This is not the date from the ITD-02317 “Date Authorized by the 
Approval Authority”.  It is the date the actual order was given (either written or verbally to the 
Contractor)  Do not authorize the contractor to do work until  after the ITD authority has 
given approval.  The date the verbal order was given to the Contractor will be the date on the 
face of the subsequent Change Order, ITD-00400.  The date of the ITD-02317 authorizing the 
Change Order will be the date approval was given to the Contractor.   
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Naming of Change Order Items 
The ability to list the changes by item number(s) is imperative to track Change Order items.  
The item number(s) or name(s) given to Change Order item(s) must be kept uniform from 
project to project.   

Change Order items that are not already provided for in the contract shall use the following 
numbering method.  The number consists of:  

• An alpha designator for the type of work.  

C - CHANGE ORDER (the majority of change orders will use this designation) 
F - FORCE ACCOUNT (used when subsection 109.03 is applicable)  
M - MATERIALS ON HAND (used when subsection 109.06 is applicable) 
ML – MATERIALS LEFT ON HAND (used when subsection 109.07 is 
applicable) 
U – UTILITY (used only for ITD-00403 change orders) 

    
For federal-aid contracts, an “N” alpha designator must be included preceding the above 
designators whenever the item has been conclusively determined that it is a non-
participating (i.e. Federal-aid dollars will not be used) cost.  For example, materials left on 
hand costs are always non-participating on federal aid contracts.   

 

• A number for the Change Order after the alpha designator.  Always use at least two digits 
(e.g. 01, 09, 13, 27) 

 

• The item number had the work been included in the original contract, a contract item 
designator, or other alphanumeric designator abbreviating the type of work to be done. 

 

The entire coding or naming of the Change Order item cannot exceed 8 characters 
(wincaps 2000) or 25 characters (wincaps 2002). 

Refer to the wincaps documentation for further information. 

Naming Examples (using wincaps 2002): 

• A new item for Plant Mix Pavement, Class II, established by Change Order No. 9 would 
be designated as:  C09-405-010A  Plant Mix Pavement, Class II.  

• Change Order No. 10 for adding work to dig a ditch by Force Account could be 
designated as:  Item No. F10 – Ditch Digging.  



CONTRACT ADMINISTRATION Scope of Work 104.03 

8/26/04  

• Change Order No. 5, a new item for Plantmix Pavement, Class II as requested by the 
local agency to place on local streets outside of federal-aid project limits would be 
designated NC05-405-10A Local Streets. 

Items involved in a Change Order that have been previously established either in the original 
contract documents or an earlier Change Order will continue to use the previously established 
number, provided the unit price remains the same. 

Contractor's Signature 
The Contractor's original signature will be obtained on the two copies of the Change Order prior 
to submission to the Construction Section.  Upon receipt of the change order, the Contractor 
is required to return the signed change order to the Engineer or return the change order 
unsigned.   In the event the Contractor does not agree to the Change Order and refuses to sign, 
the specifications also require the Contractor to provide a written explanation for refusal.  The 
ITD-02317 is then submitted to the Construction Section along with the Contractor’s written 
explanation. If the Change Order is unilaterally issued, it shall be given to the Contractor as an 
effective order.  The Contractor may then file a claim if so desired.  In this case, when the 
executed change order is mailed to the contractor, use certified mail, return receipt requested. 

Local Agencies 
In accordance with Section 110 of the “Guidelines for Local Public Agency Projects”, and 
typical State/Local Agreements, the Department must obtain prior approval from the Local 
Public Agency (LPA) when changes made to the plans and specifications, through issuance of a 
change order, increases the cost of a project. 

The LPA must be aware of and signatory to all change orders.  When the LPA’s share of any 
change order exceeds $1,000, or if quantity variance exceeds this amount, the Department will 
collect the LPA’s share of the cost prior to starting or continuing the work. 

It is imperative that agreement with the contractor on the scope of work, associated costs and 
time adjustments be made prior to the performance of the extra work. 

See Example 104.03-7 for an example of a State/Local construction agreement for reference. 

Copies 
The District will submit to the Construction Section two typed copies of the ITD-00400, Change 
Order, along with any attachments.  The Change Orders shall contain original signatures.   

Attachments should be folded to the size of the Change Order.  After approval, enough 
additional copies will be made at headquarters for appropriate distribution.  

Minor Change Orders (MCOs) shall be processed the same as other Change Orders and 
transmitted to the Contractor by the Construction Engineer. 

Sketches and Drawings 
Sketches or drawings are sometimes a necessary supplement to a Change Order and must be 
legible prints showing all data necessary to properly describe the work.  Prints must be attached 
to all copies when submitted by the District.  If attachments are larger than (11” x 17”), the 
District shall submit nine (9) copies of attachments.  
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Constructive Change 
Any conduct by the Engineer (or a representative authorized to order changes), which is not a 
written Change Order, but which has the effect of requiring the Contractor to perform work 
different from that prescribed by the terms of the contract, could constitute a constructive Change 
Order.  If the Contractor gives written notice that constructive change has occurred, and the 
Engineer agrees after evaluation, a written Change Order will be initiated and processed as any 
other Change Order.  (ITD Standard Specifications 104.03-2) 

Consultant Designs - Errors or Omissions Change Orders 
Design errors or omissions in contract documents are inevitable and costs are either recoverable 
or non-recoverable.  Costs are considered non-recoverable provided that the consultant followed 
the work scope; followed established Departmental procedures and design standards; and 
practiced due diligence (“standard of care”) in trying to prevent mistakes during design.  For 
example,  a problem may appear as substandard consultant design work when the problem could 
have been because of restrictions in the consultant’s work scope or based on information and 
direction provided by the Department. 

If the design consultant prepared the plans and other contract documents in accordance with 
Department standards and procedures and the consultant agreement, and adhered to professional 
standards, the consultant cannot be held accountable.   

However, cost can be recoverable if the errors and omissions result from: 

1) Substandard Design – the design does not meet the standards and criteria established by the 
Department and referenced in the scope of services, federal regulations or other normal and 
accepted principles and practices. 

2) Defective Special Provision – the special provision does not specify the necessary 
requirements or imposes requirements that cannot be reasonably attained. 

3) Deficient Site Investigation – the investigation did not adequately identify all features, 
including subsurface features, resulting in adverse impacts to the construction of the project. 

4) Contract errors, omissions and conflicts that materially effect construction.  
5) Work was completed according to the plans but was incorrect and must be redone.  
 

To clarify recoverable and non-recoverable costs, the following two instances are used:  

Instance A: The consultant's plans failed to show guardrail on an embankment that would 
require protection in accordance with the Design Manual.  The department and local 
government determine that guardrail is required and the consultant is so informed.  
Subsequently, since there was no guardrail in the contract, the Resident Engineer negotiates a 
fair and equitable price for the guardrail and a Change Order is prepared.  

Instance B: The consultant's plans specify spread footing for the abutments of a small 
single-span bridge.  Apparently, the foundation investigation was improper, as the gravel 
layer on which the spread footing was to be founded amounted to a very shallow layer that 
is unacceptable for supporting the abutments.  The consultant and other department 
personnel are contacted.  After additional investigation, it is agreed that the spread footing 
design must be abandoned in favor of a pile-supported foundation.  Consequently, the 
excavations must be backfilled and compacted in preparation to driving piling.  A Change 
Order is prepared to cover the backfilling and the design changed to piling. 
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The situation described in Instance A is one in which the consultant would not normally be 
expected to share in the construction cost.  It is assumed that the negotiated price did not result in 
any greater total cost to the project than would have occurred had the item been included in the 
original plans; therefore, no assessment should be made against consultant.   

The situation described in Instance B, however, is one in which additional costs were incurred to 
perform corrective work that was the result of a recoverable design error or omission.  The extra 
work resulted in no benefit to the project.  Therefore, the consultant is liable for the costs of 
excavating between the newly established abutment grade and the originally designed footing 
grade, as well as the backfilling and compacting of the excavation.  The cost of piling should not 
be considered the consultant's liability.  

The following steps should be followed by the Engineer to identify and recover error and 
omission costs from the consultant 

1) Evaluate the error or omission to see if it is recoverable.  The criteria to use are: 
a) The error is clearly due to design oversight, and 
b) The error has caused the cost to increase above the amount considered necessary had the 

design been correct in the first place (e.g. work has to be removed and redone; the initial 
placement and removal costs may be eligible for reimbursement). 

c) Verification has been received from Project Development that what may appear as 
substandard design work was not caused by restrictions in work scope or information or 
direction provided by the Department to the Consultant. 

 

2) At the first indication of a potential design error and omission take the following actions (the 
above verification may not be received immediately): 
(a) Immediately notify the Consultant (and in writing) of the error. 
(b) Give the consultant every opportunity to participate in a solution and to take corrective 

action. 
(c) Record the work using force account procedures and photographs, and document all 

decisions and actions. 
(d) Determine the increased construction expense for the cost of the corrective action.  
(e) Provide the consultant with a letter of cost for the corrective action.  Provide a deadline 

for a response/repayment. 
 

All potential recovery against engineering consultants for design errors and omissions costs 
shall be approved by the Construction Engineer prior to initiating recovery.  The cost for 
correcting an error and/or omissions is based on comparison with the actual first-time cost if the 
design had been initially correct.  First-time costs, as well as routine variations in estimated 
quantities, are not considered recoverable costs.  Costs that the Department may have incurred 
to resolve changes in the contract documents, additional engineering and inspection costs, and 
contractor delay are included if supportable. 

 

The Engineer, upon approval of the Construction Engineer, shall then correspond with the 
consultant setting forth the basis of the recovery. Further action may be necessary if the 
consultant disagrees.  The Construction Section should then be contacted to discuss further 
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actions.  On locally-sponsored projects, the sponsor shall pursue restitution for errors and 
omissions from their consultant.  The sponsor needs to be informed at the earliest possible date of 
an error or omission that could increase their cost.  In the event the error or omission results in 
costs for which the consultant is judged responsible, the Resident Engineer shall assure that the 
payment received is credited to the project.  

Change Orders written to compensate the Contractor for correction of Consultant Engineering 
errors and omissions (where recovery of costs is being pursued) should be coded as NON-
PARTICIPATING.  In those cases where the Consultant is billed and payment is received, the 
Resident Engineer will assure that payment is credited against the project. 

Utility Agreement Change Order 
The ITD-00403, Utility Agreement Change Order, is used to make any change in the original 
utility agreement, or to facilitate utility work not covered by an agreement.  These Change Orders 
are submitted to the Construction Section for processing in the same format as other Change 
Orders, except distribution is by the Utility Engineer.  The Construction Section will submit the 
ITD-00403 to the Utility Engineer for distribution.  Refer to section 105.07 of this manual for a 
more thorough discussion of Utility and Railroad Agreement Change Orders and other actions 
that may be required because of such Change Orders.   

The Construction Section or higher authority will approve all utility Change Orders, except that 
the Chief Engineer will sign all Railroad Change Orders.   

Utility Change Orders are to be numbered separately from Construction Change Orders.  Begin 
with number 1 for each contract and number consecutively. 

An ITD-02317 must also be completed for all Utility Change Orders.  The Construction Section 
prepares the ITD-02317 if the Utility Engineer initiates the change.  The District prepares the 
ITD-02317 if initiated in the District.  Discussion with the Utility Engineer must be documented 
on the ITD-02317. Distribution of the ITD-02317 is by the Construction Section. 

ITD-02317 and ITD-00400, Format Requirements 
Format requirements are listed below: 

• Main headings should be in all caps, underlined, and begin at the left margin line.  When 
more than one heading applies, use all that apply.  Nearly all Change Orders will have 
one of the following as a main heading: 

CHANGE IN PLANS 
CHANGE IN SPECIFICATIONS 
MATERIALS LEFT ON HAND (In most cases this heading is followed by (NON-
PARTICIPATING) on Federal-aid Projects) 
QUANTITY VARIANCE 
ENGINEERING ERROR (In most cases this heading is followed by (NON-
PARTICIPATING) on Federal-aid Projects) 
CLAIM SETTLEMENT 
QUANTITY VARIANCE 
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• Secondary headings should also be in all caps, left margin oriented, and underlined.  In 

most cases they will be one, or more, of the following: 

ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICES 
ESTIMATED INCREASE IN CONTRACT ITEMS AT STIPULATED PRICES  
ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES 
ESTIMATED INCREASE IN CONTRACT ITEMS BY FORCE ACCOUNT 
ESTIMATED DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES 
ESTIMATED DECREASE IN CONTRACT ITEMS AT STIPULATED PRICES  
ESTIMATED DECREASE IN CONTRACT ITEMS AT AGREED PRICES 
ESTIMATED DECREASE IN CONTRACT ITEMS BY FORCE ACCOUNT 
ESTIMATE OF EXTRA WORK AT AGREED PRICES 
ESTIMATE OF EXTRA WORK AT STIPULATED PRICES 
ESTIMATE OF EXTRA WORK BY FORCE ACCOUNT 

• Subheadings are used at the end of each secondary section.  The subheading should be in 
upper and lower case and underlined and generally consists of the following: 

Total Estimated Increase 
Total Estimated Decrease 

A subheading is also used at the end of the Change Order to show: 

Net Estimated Increase or 
Net Estimated Decrease 

 

Automated System for Change Order Tracking (ASCOT) 
It is a Department objective to execute change orders in a timely manner and to mitigate the 
number of preventable change orders.  A change order tracking system is used to assist in 
change order process monitoring, reporting and improvement.  The system assists in evaluations 
regarding whether the process:  

 

1) Is meeting, exceeding or lagging established targets at specific points in time; 
2) Is improving or worsening over time; 
3) Has specific areas for improvement; and 
4) Is showing a positive response to corrective actions 

 

Tracking includes the ITD-2317 and the ITD-400 or ITD-403.  Each region/residency (or local 
agency as applicable), District and the Construction Section shall put this system into practice in 
place of any other methods that may exist no later than April 19, 2004.    ASCOT is located on 
the Department Intranet and is accessed via the Construction Section’s homepage. 
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A change order is to be entered into ASCOT on the same day  as ITD authorized approval for 
the change order is received or on the same day  that work starts, whichever comes first.  
Subsequent entries into the system shall be completed as process steps occur.   

   

Examples 104.03-1 through 6 
Examples of two (2) completed AVOs, two (2) ITD-00400s, an ITD-02317, and an ITD-00403 
are on the following pages.  All forms must be properly signed to be effective.   

The most current electronic version of these forms can be accessed by the Department Intranet 
and should be used whenever possible.  
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Example 104.03-1 

 

 

 

ITD-2055   

IDAHO TRANSPORTATION DEPARTMENT 
AVOID VERBAL ORDER/SPEED LETTER 

 

TO: MR.  CONTRACTOR                          FROM:  ELMER HARDWORKER       

 ACME INC.                                            SH-13 City Limits to River       

SUBJECT/PROJECT NO.  Replace Delineators/ST-1234(567) Key 1234                                              
 

MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to replace 

existing delineators with new Type 1 and Type 2 as marked in the field.  Material and work shall conform 

to Standard Drawings G-3 (copy attached) and section 617 of the ITD Specifications.                                     

                                                                                                                                                                             

Per our conversation and agreement today, you  will be paid $17.13 each for an estimated quantity of 92 

Type 1 delineators; $17.93 each for an estimated quantity of 27 Type 2 delineators; and Administrative 

Expense per section 104.03 of the ITD Specifications.  Contract time will be extended by one (1) calendar 

day.                                                                                                                                                                     

                                                                                                                                                                             

                                                                                                                                                                             

SIGNED:  ELMER HARDWORKER                                         DATE:     5/10/01                             
 

REPLY:                                                                                                                                                               

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order) DATE: 5/10/01  
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Example 104.03-2 

 
ITD-2055  

IDAHO TRANSPORTATION DEPARTMENT 
AVOID VERBAL ORDER/SPEED LETTER 

 

TO: MR.  CONTRACTOR                          FROM:  ELMER HARDWORKER       

 ACME INC.                                            SH-13 City Limits to River       

SUBJECT/PROJECT NO.  Remove Obstructions/ST-1234(567) Key 1234                                              
 

MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to remove and 

dispose of a set of truck scales and concrete headwall, and fill a septic tank with concrete, as directed and 

marked in the field.  The concrete shall be Class 30 per section 502 of the ITD Specifications, and removal 

work shall be per section 203 of the ITD Specifications.                                                                                   

                                                                                                                                                                             

Per our conversation and agreement on the subject today, you will be compensated by Force Account and 

there will be no contract time adjustment.                                                                                                          

                                                                                                                                                                             

SIGNED:  ELMER HARDWORKER                                         DATE:     5/10/01                             
 

REPLY:                                                                                                                                                               

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

                                                                                                                                                                             

SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order) DATE: 5/10/01  
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Example 104.03-3 

ITD  - 400               
C H AN G E  O R D E R  

S ee  C on trac t A dm in istra tion M anual S ec tion  104 .03  

                 
T O : C E N T R A L P A V IN G  C O  P ro jec t N o .: C M -0100(114)

             Loca tion : F IV E  M ILE  C R E E K  P A T H W A Y
Y ou are  o rde red  to  pe rfo rm  the  fo llo w ing  describ ed  w o rk C on trac t N o .: 6368  K e y N o.: 5729
in  acco rd ance  w ith  the  S ta ndard  S p ec ifica tio ns  and  A utho rity N o .: T 943870
S pec ia l P ro vis ions  g ove rn ing  the  abo ve  con trac t o r as  C .O . N o .: 2
he re in  am ended.  T he  cos t to  perfo rm  th is  w ork  inc lu de s  D ate  o f C ontrac to r A u thoriza tion : A P R IL  2 7 , 2 001
a ll la bo r, equ ipm ent, m a teria ls , ove rhead  an d  a ll o the r  S hee t 1   o f 1  
inc id en ta l cos ts  assoc ia ted  w ith  com p le ting  the  w ork .     

                 
D E SC R IP T IO N  O F  W O R K 

CHANGE IN PLANS 
 
1 . D elete   the  T yp e 5 -B  fencin g, Ite m  6 10 -A 5 , and  add  an item  fo r 39  inch  m esh T ype  3 -B  

fenc in g.  T he  fencin g is called  o ut in  the  contract p lan s as Item  61 0A  o n p age 12  o f 20  
fro m  S ta tion  0+ 74 .7 7    1 04 .8  ft left to  S ta tio n 7 + 1 2 .31    18 .11  ft le ft.  

 
2 . M ateria ls u sed  w ill m ee t co ntrac t specificatio ns. 
 
3 . S ec tio n 61 0  o f the  S tandard  S pecifica tio ns and  the S tand ard  D raw ing  F -2 -A  shall app ly 

to  a ll w o rk  p erfo rm ed . 
 
4 . Q uantitie s w ill be  m easured  b y linear fo o t. 
  
5 . E S T IM A T E D  D E C R E A SE  IN  C O N T R A C T  IT E M S A T  C O N T R A C T  P R IC E S 

6 10 A 5, Fence T ype  5B     72 0’ @  $2 .7 8 /L .F . 
 $    2 ,0 01 .6 0  
      T o ta l E stim ated  D ecrease   
 $    2 ,0 01 .6 0  
 
 E S T IM A T E D  IN C R E A S E  IN  C O N T R A C T  IT E M  A T  A G R E E D  P R IC E S  
 C 0 26 10 -A 3 , Fence T ype  3B     7 20 ’ @  $4 .08 /L F  
 $   2 ,937 .6 0  
 C 0 2A D M IN , A d m inistra tive C o sts p er Section  104 .03  1  C A  @  $10 0 .0 0 
        100 .0 0  
      T o ta l E stim ated  Increase   
 $   3 ,037 .6 0  
 
       N et E stim ated  Increase  =
 $   1 ,036 .0 0  
 
6 . T his change o rder w ill no t a ffec t C ontract T im e. 
                 

(S tub  on  th is  line ) 

B y reason o f th is  change, C ontrac t tim e  w ill W e agree  tha t, if th is  C han ge  O rder is  app roved , w e 
be  a d jus ted  b y:         w ill p e rfo rm  the  w ork  de ta iled  a bo ve  a nd  the  p rices  
             show n.     
          W ork ing  D ays    A ccepted : C E N T R A L P A V IN G  C O  

N O  C H A N G E    C a lendar D a ys   C ontractor 

             B y:    
A pp ro ve d  fo r:    C ontractor S igna tu re   D a te  

     C ity , C oun ty o r H ighw ay D is tric t    A P P R O VE D  F O R S TA TE  O F  ID AH O  

                 
B y: B y:  
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Example 104.03-4 
 

 

ITD - 400                                 
CHANGE ORDER 

See Contract Administration Manual Section 104.03 

                                   
TO: Steelman-Duff, Inc.  Project No.: STP-3782(101) 
                   Location: SH-69, Kuna to Amity Rd 

You are ordered to perform the following described work   Contract No.: 6339 Key No.: 5153 
in accordance with the Standard Specifications and    Authority No.: X933200 
Special Provisions governing the above contract or as   C.O. No.:  37 
herein amended.  The cost to perform this work includes  Date of Contractor Authorization: April 1, 2001 
all labor, equipment, materials, overhead and all other         Sheet 1 of 1 
incidental costs associated with completing the work.                   

                                   
DESCRIPTION OF WORK 

QUANTITY VARIANCE 
This change order makes a price adjustment for quantities over 125% of contract quantity of Item 626L Traffic 
Control Maintenance.  

ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICE 

626L  Traffic Control Maintenance 525 @$33.00  =  $  17,325.00 
    Estimated Increase   =  $  17,325.00 

 
ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES   
 C37626L Traffic Control Maintenance 2219.75 MNHR  @ $     41.37  = $  91,831.06 
  
 

Net Estimated Increase        = $109,156.06 
 
Contract Time:  There is no change to contract time. 

                                   
(Stub on this line) 

By reason of this change, Contract time will    We agree that, if this Change Order is approved, we  
be adjusted by:              will perform the work detailed above and the prices  

                  shown.               
          Working Days    Accepted: Steelman-Duff, Inc. 

No Change   Calendar Days        Contractor 

                  By:    
Approved for:     Contractor Signature  Date 

     City, County or Highway District     APPROVED FOR STATE OF IDAHO 

                                   
By:   By:  
                                   

         
Title  Date    Title  Date 
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ITD - 2317                           

RECORD OF CHANGE ORDER AUTHORIZATION 
                                

Date: June 18, 2001 Project No.: STP-3782(101) 
                                
Contractor: Steelm an Duff Key No.: 5153 C.O. No.: 37 
                                

Reg. Engr.: Scott T. Gurnsey, P.E. Location: SH-69, Kuna to Am ity Rd 
                    

Requested By: Region 4   Sheet 1 Of 1  
                                

Nature and Reason for Revision:                       
QUANTITY VARIANCE 
1. Description:  This change order m akes a price adjustment for quantities over 125% of contract 

quantity of Item 626L Traffic Control M aintenance. This increase is due to underestimation by  
the designer, and also in response to public comm ents that resulted in additional traffic control 
maintenance. 

2. M aterial Requirem ents:  There is no change to material requirements. 

3. Construction Requirements:  There is no change to construction requirements. 

4. M ethod of M easurement:  There is no change to m ethod of measurement. 

5. ESTIM ATED INCREASE IN CONTRACT ITEM S AT CONTRACT PRICE 

626L  Traffic Control M aintenance 525 @ $33.00  =  $  17,325.00 
    Estimated Increase   =  $  17,325.00 

 
ESTIM ATED INCREASE IN CONTRACT ITEM S AT AGREED PRICES   

 C37626L Traffic Control M aintenance 2219.75 M NHR  @  $     41.37  = $  91,831.06 
  
 

Net Estimated Increase       = $109,156.06 
 

6. Contract Time:  There is no change to contract time. 
(Stub at this line)               

Date of authorization: April 1, 2001  Total est. change (+) X (-)  $ 112,680.74 
Date work is to start: April 2, 2001                
                  T im e Adjustm ent Approval by:     
D iscussed W ith:   Date    Concurrence   Y  N           
              Y  N     X    SHA   ACE(0)   

Jeff M iles  April 1, 2001  X                  
Frances Hood  April 1, 2001  X           CE X  DE   

                      
                   RE   
                      
        Approval Authority: 

FHW A                           
FHW A prior approval?  Y  X N   N/A   Nam e:  
                     (Signature) 

Date Change Order is to be  
sent to the Construction Engineer: June 19, 2001 

Distribution:  Construction   Dist. 3 Engr.  Regional Gurnsey RD   
 DRI  Other:             
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Example 104.03 – 6 
  

 
 

ITD 00403    

UTILITY AGREEMENT CHANGE ORDER 
(See Contract Administration Manual Section 104.03 and 105.07) 

Project No.: NH-F-5121(019) Work Auth. Code: P871250 
Key No.: 717 Change Order No.: UTILITY # 1 
Location: Wrenco Loop to Dover  Date: July 26, 2001 
Contract No.: 6313  
 

PG&E Gas Transmission – Northwest (name of utility company), you are hereby
directed to make the herein described changes from the plans and estimate or do the following work not included 
in the plans and estimate of your utility agreement with the state of Idaho. 
 
Change requested by Ken Sorenson, Sandpoint Regional Engineer 
 

Description of additional work to be done, materials required, and estimate of cost to be paid by the State.  
(Attach plans, estimate, and explanation furnished by the utility company.) 

CHANGE IN PLANS 
 
The work of this Change Order will include all cost to extend and relocate the vents over the PG&E Gas 
Transmission lines at Station 1319+50 from their current location at the old highway right of way at each end of 
the casing out to the new right of way. 
 
Materials will be provided by PG&E Gas Transmission and will meet their specifications. 
 
Work will be performed by PG&E Gas Transmission forces to their standards. 
 
Work will be measured on a time/materials/equipment basis as invoiced by PG&E Gas Transmission. 
 
Payment will be made by utility billing as follows: 
 
ESTIMATE OF EXTRA WORK AT AGREED PRICES 
 
Item X01PGE PG&E Vent Move 1CA @ $10,000.00 
 
This Change Order does not affect Contract time. 

 
IDAHO TRANSPORTATION DEPARTMENT ACTION: We, the undersigned utility company, hereby agree that 

if this proposal is approved, we will perform the work 
detailed above and accept payment at the prices shown 
for the respective items in accordance with the terms of 
the original agreement, except as herein provided. Ken Sorenson 
 

 

Submitted By 

Accepted:        Sandpoint Resident Engineer 
 Utility Company  Title 

By:    
 Signature  SHA or Authorized Representative 

 Construction Engineer   NOTE:  This Change Order is not effective until approved 
by the SHA or an authorized representative.  Title  Date 
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     Example 104.03-7(1)  

SAMPLE AGREEMENT 
 STATE/LOCAL AGREEMENT 

 (CONSTRUCTION) 

PARTIES

THIS AGREEMENT is made and entered into this            day 
of               , ______, by and between the IDAHO 
TRANSPORTATION DEPARTMENT, hereafter called the STATE and the >, 
acting by and through its >, hereafter called the SPONSOR. 

 

PURPOSE

The SPONSOR has requested the STATE to program a project 
for federal participation in the costs of constructing >, to 
consist of >, which has been designated as Project No. >.  This 
agreement sets out the responsibilities of the parties in the 
construction and maintenance of the project. 

The Parties agree as follows: 

SECTION I.

1. This Agreement is entered into for the purpose of complying 
with certain provisions of the Federal-Aid Highway Act in 
obtaining federal participation in the construction of the 
project. 

2. Federal participation in the costs of the project will be 
governed by the applicable sections of Title 23, U.S. Code 
(Highways) and rules and regulations prescribed or promulgated 
by the Federal Highway Administration. 

 

SECTION II.  That the STATE will: 

1. Not guarantee that federal funds herein sought are available 
or will be made available.  In the event federal funds are 
unavailable, this Agreement is void. 

2. Enter into an Agreement with the Federal Highway 
Administration covering the federal government's pro rata 
share of construction costs.  

3. Advertise, open bids, prepare a contract estimate of cost 
based on the successful low bid and notify the SPONSOR 
thereof. 

4. Award a contract for construction of the project, based on the 
successful low bid, if it does not exceed the STATE'S estimate 
of cost of construction by more than ten (10)  

          Example 104.03-7(2)  
 percent. 

5. Obtain concurrence of the SPONSOR before awarding the contract 
if the SPONSOR'S share of the low bid amount exceeds the 

ITD
When preparing this agreement for ACHD, in Section III, Paragraph 5, change the wording to “Maintain the project upon completion in a reasonably safe manner.  Failure to maintain the project in a reasonably safe manner will jeopardize…..
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amount set forth in Section III, Paragraph 1 by more than ten 
(10) percent. 

6. Provide to the SPONSOR sufficient copies of the Contract 
Proposal, Notice to Contractors, and approved construction 
plans. 

7. Designate a resident engineer and other personnel, as the 
STATE deems necessary, to supervise and inspect construction 
in accordance with the plans, specifications and estimates in 
the manner required by applicable state and federal 
regulations.  This engineer, or his authorized 
representatives, will prepare all monthly and final contract 
estimates and change orders, and submit all change orders to 
the SPONSOR for their concurrence.  If the SPONSOR’S share of 
any change order exceeds $1,000.00, the STATE will submit a 
statement to the SPONSOR indicating the amount owed by the 
SPONSOR. 

8. Maintain complete accounts of all project funds received and 
disbursed, which accounting will determine the final project 
costs. 

9. Upon completion of the project, after all costs have been 
accumulated and the final voucher paid by the Federal Highway 
Administration, provide a statement to the SPONSOR summarizing 
the estimated and actual costs, indicating an adjustment for 
or against the SPONSOR.  Any excess funds transmitted by the 
SPONSOR and not required for the project will be returned. 

10. Indemnify, save harmless and defend regardless of outcome the 
SPONSOR from the expenses of and against suits, actions, 
claims or losses of every kind, nature and description, 
including costs, expenses and attorney fees that may be 
incurred by reason of any act or omission, neglect or 
misconduct of the STATE in the construction of the work which 
is the subject of this Agreement. 

 

SECTION III.  That the SPONSOR will: 

1. Pay to the STATE before the advertisement for bids, the amount 
of > AND NO HUNDREDTHS DOLLARS ($), which is the SPONSOR'S 
estimated share of the cost for construction plus preliminary 
and construction engineering by the STATE, and after deducting 
credit for the SPONSOR'S previous deposit of $> as applies to 
Preliminary Engineering.  The actual cost to the SPONSOR will 
be determined from the total quantities  
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 obtained by measurement plus the actual cost of engineering 
 and contingencies required to complete the work. 
2. Upon approval of the lowest qualified bid received, if the 

SPONSOR'S share exceeds the amount set forth in Section III, 
Paragraph 1, transmit to the STATE the SPONSOR's portion of 
such excess cost. 

3. Authorize the STATE to administer the project and make any 
necessary changes and decisions within the general scope of 
the plans and specifications.  Prior approval of the SPONSOR 
will be obtained if it is necessary, during the life of the 
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construction contract, to deviate from the plans and 
specifications to such a degree that the costs will be 
increased or the nature of the completed work will be 
significantly changed. 

4. The SPONSOR will designate an authorized representative to act 
on the SPONSOR’S behalf regarding action on change orders.  
That authorized representative’s name is 
___________________________________________________, Phone No. 
___________________. 

 
5. When change orders are submitted by the STATE for approval 

pursuant to Section II, Paragraph 7, the SPONSOR or its 
authorized representative shall give approval of same as soon 
as possible, but no later than ten (10) calendar days after 
receipt of the change order. If approval is delayed, any 
claims due to that delay shall be the responsibility of the 
SPONSOR. 

6. Upon receipt of either of the statements referred to in 
Section II, Paragraphs 7 and 9, indicating an adjustment in 
cost against the SPONSOR, promptly remit to the STATE a check 
or warrant in that amount. 

7. Maintain the project upon completion to the satisfaction of 
the STATE.  Such maintenance includes, but is not limited to, 
preservation of the entire roadway surface, shoulders, 
roadside cut and fill slopes, drainage structures, and such 
traffic control devices as are necessary for its safe and 
efficient utilization.  Failure to maintain the project in a 
satisfactory manner will jeopardize the future allotment of 
federal-aid highway funds for projects within the SPONSOR'S 
jurisdiction. 

 

8. Comply with Appendix A, Title 49 CFR, Part 21, attached 
hereto and made a part hereof. 

9. Indemnify, save harmless and defend regardless of outcome the 
STATE from the expenses of and against suits, actions, claims 
or losses of every kind, nature and description, including 
costs, expenses and attorney fees that may be incurred by  
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 reason of any act or omission, neglect or misconduct of the 
 SPONSOR or its consultant in the design, construction, and 
 maintenance of the work which is the subject of this 
 Agreement.   

 

SECTION IV.

1. All information, regulatory and warning signs, pavement or 
other markings, traffic signals required, the cost of which is 
not provided for in the plans and estimates, must be erected 
at the sole expense of the SPONSOR upon the completion of the 
project. 

2. The location, form and character of all signs, markings and 
signals installed on the project, initially or in the future, 
shall be in conformity with the Manual of Uniform Traffic 
Control Devices as adopted by the STATE. 
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3. The use and occupancy of the right-of-way of this project by 
utility facilities will be controlled by the STATE'S Policy 
for the Accommodation of Utilities Within Rights-of-Way of the 
Federal-aid Systems in the State of Idaho.

 

SECTION V.

1. That this State/Local Agreement (Construction) upon its 
execution by both Parties, supplements the State/Local 
Agreement (Project Development) by and between the same 
parties, dated > on Project No. >. 

 

EXECUTION

 

This Agreement is executed for the STATE by its Assistant 
Chief Engineer (Development), and executed for the SPONSOR by 
the >, attested to by the >, with the imprinted corporate seal 
of the >. 

 

 

IDAHO TRANSPORTATION DEPARTMENT 
APPROVED BY: 

 

_________________________________ 
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Assistant Chief Engineer  

(Development) 

 

Approved by ITD   RECOMMENDED BY: 

Steven M. Parry 

Deputy Attorney General 

May 23, 2000 

   _________________________________  

  Roadway Design Engineer 

 

 

ATTEST:     > 
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                        _________________________________  

 

 

(SEAL)      

      _________________________________ 

 

 

 

      _________________________________ 

 

By regular/special meeting 

on                        . 

 
 

ITD
When preparing this agreement for ACHD, in Section III, Paragraph 5, change the wording to “Maintain the project upon completion in a reasonably safe manner.  Failure to maintain the project in a reasonably safe manner will jeopardize…..
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104.04 DIFFERING SITE CONDITIONS (CHANGED CONDITIONS) 
When differing site conditions are encountered and the Contractor has followed the procedures 
previously discussed, a change order must be prepared to cover equitable adjustment in costs 
and time.   

Type 1 Differing Site Condition 

“During the progress of work, if subsurface or latent (hidden) physical conditions are 
encountered a the site differing materially from those in the contract…”  

This type of site condition is a particular kind of circumstantial change that involves an existing 
condition at the site of work that materially differs from the conditions represented in the contract 
(specification and plans) documents, not what was anticipated by either the department or 
the Contractor.  In highway construction most differing site conditions involve subsurface 
materials such as soil, rock, groundwater, underground facilities, and debris.  The Contractor 
must prove that actual site conditions encountered differ materially (or significantly) from what 
the Idaho Transportation Department represented.  To determine the merits of a Type 1 Differing 
Site Condition, the Resident/Regional Engineer must first determine what was actually 
represented in the contract documents.  The project plans, as-built plans from previous projects, 
soils reports and boring data, and any other documents that were available to the Contractor at 
the time of bidding must all be reviewed.  At this stage the Resident/Regional Engineer is trying 
to ascertain what the department represented at the time of bidding.  If the department did not 
provide any site information, then no Type 1 Differing Site Condition exists because no 
conditions were represented to begin with.  

Determining if the contract documents do indicate that conditions encountered differ materially 
from representations made by the contract is the most difficult step because there is no widely 
accepted definition of what is materially different.  Usually only conditions that significantly 
change how the Contractor should have performed the work are considered materially different.  
The Resident/Regional Engineer should consult with experts in the construction industry who are 
experienced in the type of work under issue and with ITD’s own in-house experts. 

If the conditions are determined to be materially different, then the Resident/Regional Engineer 
must next determine if reliance on the site information provided by the department is justified.  
Disclaimers and other contract language can sometimes negate reliance on site conditions 
provided in the contract documents.  A site visit by the Contractor or the Contractor’s past 
experience on similar projects may also negate reliance.  If reliance was justified, then the 
contractor may be able to recover. 

Type 2 Differing Site Condition 
When the department is silent on what conditions exist at the site of work, then a differing site 
condition exists only when “…unknown physical conditions of an unusual nature, differing 
materially from those ordinarily encountered and generally recognized as inherent in the work 
provided for in the contract, are encountered at the site…”  
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This is a much broader test of a differing site condition and applies to industry practices in 
general.  For example, if a Contractor is installing pipe and the department provides no soils 
information on the pipe run, then the Contractor must deal with whatever soil type and 
groundwater conditions are encountered at the site.  If the Contractor expected firm clay and 
encounters loose, running sand, there is no relief since loose, running sand is not an unusual 
condition in pipe work.  However, if the Contractor uncovered an old railroad line in the middle 
of a desert, then some relief would be available to the Contractor since old railroad lines are not 
normally encountered in pipe work. 

The department must not withhold any information it has on site conditions to inquiring 
Contractors.  In cases in which the department does not fully know the site conditions, 
Contractors must adequately determine their risk and bid accordingly. 

Whether the condition encounter fits a Type 1 or Type 2 Differing Site Condition, prompt 
written notification must be given, by the party discovering the differing site condition, to the 
Resident/Regional Engineer.  The Resident/Regional Engineer must promptly investigate the 
conditions and must promptly notify the Contractor in writing of the determination as to if a 
differing site condition exists.  If a differing site condition exists the contract is adjusted 
accordingly by change order. 

If the Contractor disagrees with the decision issued, the Contractor has the right to pursue a 
construction claim under section 105.17. 

104.05 MAINTENANCE OF TRAFFIC 
The Contractor must accommodate traffic either on the roadway through the construction site or 
on approved temporary detours.   

Adequate accommodation of traffic shall be interpreted as satisfied when the following 
conditions are met:  

A. Dust control is provided.  

B. Sufficient width of roadway is provided to safely accommodate the traffic volume. 

C. A surface of reasonable smoothness is provided that will not result in vehicle or tire 
damage. 

D. The roadway has adequate horizontal and vertical alignment features to safely 
accommodate traffic.  

E. Proper and sufficient traffic control devices (i.e., adequate delineation and/or 
channelization) are employed to guide motorists safely day and night.  

F. The roadside is reasonably free of unnecessary obstacles that are not properly 
protected.  Equipment and materials shall be placed behind guardrail or stored at least 
thirty feet (30') from the travelway and, preferably, much further to minimize errant 
vehicle collisions.  
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Dust Abatement Expense 
During construction of highways where traffic is carried partially or wholly through the 
construction area or on detours (either special or temporary), the use of dust abatement water or 
dust palliative is vital to the safety of the public and will be paid for at State expense.  Dust 
abatement will also be at State expense when it is necessary to protect crops or when it is applied 
for the health and comfort of people residing near the project.  On projects where traffic is 
composed entirely of the Contractor's equipment with no impact to the general public, water or 
dust palliative for dust abatement will be at the Contractor's expense.   

Contract Requested Detours 
The specifications allow the Contractor, when authorized, to bypass traffic over detours 
constructed and maintained by the Contractor in lieu of carrying traffic through the construction 
areas.  The Contractor is responsible for construction and maintenance cost of detours.  
However, if it can be shown that the detour can affect substantial savings to the State in project 
costs, it may be appropriate to revise the specifications by change order allowing the Contractor 
payment for items other than traffic control.  Evaluation of environmental impacts to assure that 
all regulatory requirements are met is necessary when considering detour requests. 

104.06 MAINTENANCE OF PUBLIC HAUL ROADS 
The Contractor shall maintain public highways and streets over which materials for the contract 
are hauled.  Hauling over the State Highway System is not normally a problem, however, 
hauling over locally administered roads and streets can result in rapid deterioration of these 
facilities, due to their marginal structural capacities.  The specifications require the Contractor to 
restore such public haul roads to a condition equal to that which existed prior to when hauling 
started.  Typical questions that arise when the local road/street agency demands repair of their 
facilities are as follows:  

What exactly was the condition of the facility prior to the Contractor's hauling operation? 

Did other heavy loads contribute to the deterioration? 

What constitutes restoration to an equally-as-good condition?  

The Contractor should be encouraged to meet with the local road officials prior to hauling to 
discuss these points.  State personnel should take a series of photographs of the roadway before 
and after hauling.   
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